
Daily Report For:

Client: Aiken County, SC

Project:  Winter Storm Pax Debris Removal

Report Generated On:

ROW Collection: Leaner

Reduction (Grinding): Hanger

Final Disposal Haul Out:

Total Estimated Cost of Collection Activities:

FEMA Cost Share (85%): FEMA Cost Share (80%):

Local Cost Share (15%): Local Cost Share (20%):

3,826,247.50$       

675,220.15$           

5,513,540.76$       

1,378,385.19$       

For Work Completed 2/10/14 - 3/12/14 For Work Completed 3/13/14 - 5/11/14

ESTIMATED COST OF DEBRIS COLLECTION

3/30/2014

3/31/2014

Estimated Hauler Collection Cost with Cost Share Breakdown

11,393,393.60$                  

7,300.00$               3,482,000.25$       

1,469,414.40$       

10,498.95$             

6,424,180.00$       
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